Alaska Energy Cost Reduction Program
Progress Report

Grantee: Alaska Power Company (a/k/a Alaska Power and Telephone Company)
Grant # DE-FC07-041D14538

Period of Report: Second Quarter 2006 (April 1 through June 30 *06)

Project Name: Tok-Chistochina Regional Intertie Project (Denali)

Project activities completed:
Chistochina Line Extension

o APT staff met with Ahtna, BLM, and DNR regarding permitting issues
e Utility easement with Ahtna is in the permitting application process

e Obtained some of the required deeds and easements from the landowners

Chistochina River Bridge

e Site assessment was conducted
o Steamed the conduit to thaw the ice

e  Water was vacuumed out of the conduit

Slana Distribution System

e BLM conducted site visits in the entire 4-Mile Settlement Area, permission was finally
granted for APC to start construction of primary line.

e BLM requested copies of all land dwellers patents and bills of sales were submitted for
ownership verification.

e Approximately 4.5 miles of right-of-way was cleared, 20 three-phase primary and 24
single-phase poles have been set.

e Arrangements were made for NPS personnel to be on site for clearing and pole
installations on the Betty Freed property
Project existing or potential problems:

e Archaeological and cultural findings during ground disturbing activities slow or halt
construction with the potential to change pole placement or route.

e Material prices continue to escalate and availability hampered with the rebuilding of Iraq
and storm damaged areas of the U.S.

Activities Targeted for Next Reporting Period, Third Quarter 2006:

Chistochina Line Extension

e Continued work with permits

e Meeting with the local residents for preliminary site surveys and to acquire needed
paperwork
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e Setriser poles, pull cable, and complete Chisto Bridge URD attachment
o Flag & stake the proposed power line route

Slana Distribution System

e Frame & set the remainder of primary poles
e String, sag, clip conductor

e Complete the last of secondary services



